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3.0 Report of work as identifed in Ex. A (SOW)---Contract NAS 9-13337
3.1 Progress Reports
a. Overall status ----
Coordination of a time for a predawn and daytime
SKYLAB data collection was accomplished. The SKYLAB
overpasses are to be August 3, and August 6.
A simulated SKYLAB S192 tape was received. Initial
evaluations of the tape are that this form is compatible
with our system.
A continuation of development of a boundary detection
algorithm was pursued. Testing of the developed computer
program is being accomplished using digitized ERTS data as
a quantitative study for determining surface water areas.
The program will be further developed and utilized on the
SKYLAB multispectral scanner data.
b. Recommendations ----
Recommendations at this time for SKYLAB coverage
during the SL-3 mission are to conduct a predawn mission
September 7, and the daytime of September 14. We
anticipate both C130 and RB57 coverage as an underflight
to the SKYLAB September 14, mission.
c. Expected accomplishments ----
Data cataloging and initial visual inspection and
interpretation are anticipated for the next period.
Continued development of the boundary detection algorithm
will be pursued.
d. A readily ........results........
None at this time.
e. Summary outlook ----
At this time, the summary outlook appears to follow,
in general, that which is stated in the "SOW" of the
contract. However, those data to be analyzed will be
selected after knowledge of which data are available.
f. Travel summary
Travel in August will include an on site equipment
installation for the proposed SKYLAB overflight (August 3,
and 6).
